

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03-10-2026
Team ID	6ab75bec02319e850fce1837
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Tables	USN-1	As an administrator, I can create the Employee Training Records table with the required fields.	3	High	Not provided
Sprint-1		USN-2	As an administrator, I can configure Status as a Choice field and add its choices.	2	High	Not provided
Sprint-2	Import Data	USN-3	As an administrator, I can upload the spreadsheet containing Training Name, Completion Date, Status and Employee.	3	High	Not provided
Sprint-2		USN-4	As an administrator, I can create a Transform Map and map the imported fields to the target table.	2	High	Not provided
Sprint-3	Dot-Walking	USN-5	As an administrator, I can access Employee Department through dot-walking and show it in the list view.	3	Medium	Not provided
Sprint-4	Roles & Users	USN-6	As an administrator, I can create the backup user and HR Manager role and assign the role.	3	High	Not provided
Sprint-4		USN-7	As an administrator, I can add the role to the Employee Training Records application/module.	2	Medium	Not provided
Sprint-5	ACL	USN-8	As a security administrator, I can create a Read ACL for Employee Training Records and assign HR Manager.	3	High	Not provided
Sprint-5		USN-9	As a security administrator, I can create a Write ACL for Employee Training Records and assign HR Manager.	2	High	Not provided
Sprint-6	Testing	USN-10	As a tester, I can impersonate the authorized user and verify that records can be seen and edited.	2	High	Not provided
Sprint-6		USN-11	As a tester, I can impersonate another user and verify that the table is not visible.	1	High	Not provided

Project Tracker, Velocity & Burndown Chart: (4 Marks)


Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	5	TBD	TBD	TBD	TBD	TBD
Sprint-2	5	TBD	TBD	TBD	TBD	TBD
Sprint-3	3	TBD	TBD	TBD	TBD	TBD
Sprint-4	5	TBD	TBD	TBD	TBD	TBD
Sprint-5	5	TBD	TBD	TBD	TBD	TBD
Sprint-6	3	TBD	TBD	TBD	TBD	TBD

Velocity:

Based on the planned backlog of 26 story points across 6 sprints, the planned average velocity is $26 \div 6 = 4.33$ story points per sprint. Actual velocity can be calculated after sprint completion.

Planned Burndown Chart:

The chart below represents planned remaining work, not recorded actual progress.



Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. For this project, the planned chart on page 2 maps the remaining story points across the six implementation sprints.

Project-specific planning notes:

- The backlog is derived from the six milestones supplied: Tables, Import Data, Dot-Walking, Roles and User Creation, ACL, and Result/Testing.
- Team member names were not provided in the project information, so the Team Members column is marked 'Not provided'.
- Sprint dates and actual completion/release dates were not provided; they are marked 'TBD' rather than invented.
- Story points are planning estimates for organizing the supplied activities and are not recorded actual effort.
- The planned burndown reaches zero only if all planned stories are completed.

Reference:

Project Planning Template supplied by the user.

Project requirements and milestone details supplied in the task description.